

FILE NO. 100436

1 [Amendment to the Design Agreement for the Laguna Honda Hospital Replacement Program -  
2 \$50,799,281]

3  
4 **Resolution authorizing the Director of Public Works to execute an amendment to the**  
5 **design agreement for the Laguna Honda Hospital Replacement Program increasing the**  
6 **contract amount from \$45,129,101 to \$50,799,281.**  
7

8 WHEREAS, The Director of Public Works had entered into an agreement dated  
9 November 30, 2000 with Anshen+Allen/Stantec, A Joint Venture for the design of the Laguna  
10 Honda Hospital Replacement Program in an amount of not to exceed \$2,400,352; and,

11 WHEREAS, Section 9.118(b) of the Charter requires that all agreements in excess of  
12 ten million dollars or amendments to said agreements in excess of \$500,000, or the term of  
13 any agreement extending beyond ten years, be approved by the Board of Supervisors; and,

14 WHEREAS, Resolutions 994-01, 579-03, 561-04, 667-05, 57-07 and 358-08, the Board  
15 of Supervisors had authorized the Director to enter into amendments to the agreement which  
16 when amended would not exceed \$45,129,101; and,

17 WHEREAS, the Director intends to increase the scope of services under said  
18 agreement to extend construction administration services, augment architectural staff, and  
19 provide redesign services and to increase the contract amount under said agreement to  
20 \$50,799,281; and


21 WHEREAS, the term of the agreement will exceed the ten year limit; and,

22 WHEREAS, the Director intends to increase the term beyond the ten year limit from  
23 November 30, 2010 to December 31, 2012; now, therefore, be it


24 **RESOLVED**, That the Board of Supervisors does hereby authorize the Director of  
25 Public Works to enter into the amendment to the November 30, 2000 agreement with

1 Anshen+Allen/Stantec, A Joint Venture, resulting in a contract amount not to exceed  
2 \$50,799,281 and a term not to exceed December 31, 2012.

3  
4 APPROVED AS TO FORM:  
5 Dennis G. Herrera, City Attorney

6   
George W. Wong, Deputy City Attorney

7  
8  
9 RECOMMENDED BY:  
10 DEPARTMENT OF PUBLIC WORKS

11   
12 Edward D. Reiskin, Director



**City and County of San Francisco**  
**Tails**  
**Resolution**

City Hall  
1 Dr. Carlton B. Goodlett Place  
San Francisco, CA 94102-4689

**File Number:** 100436

**Date Passed:** May 18, 2010

Resolution authorizing the Director of Public Works to execute an amendment to the design agreement for the Laguna Honda Hospital Replacement Program increasing the contract amount from \$45,129,101 to \$50,799,281.

May 18, 2010 Board of Supervisors - ADOPTED

Ayes: 11 - Alioto-Pier, Avalos, Campos, Chiu, Chu, Daly, Dufty, Elsbernd, Mar, Maxwell and Mirkarimi

File No. 100436

I hereby certify that the foregoing Resolution was ADOPTED on 5/18/2010 by the Board of Supervisors of the City and County of San Francisco.

Mayor Gavin Newsom

Angela Calvillo  
Clerk of the Board

5/27/2010

Date Approved